COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/12/2009

ESTIMATE SUMMARY 07:23:56
CONTID: C16661 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 16661-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 264.( DAYS TIME ALLOW: 11/20/2( FIXED COMPLETION DAT
US 160 AT LAKE CREEK CONSTRUCTION PERCENT TIME: 82.76 ORIG TIME ALLOW: 11/20/2( FIXED COMPLETION DAT
PROJECT NO: NH 1602-117
US 160 AT LAKE CREEK CONSTRUCTION
NAME OF ROAD: 160A
PROJECT COUNTIES: MINERAL
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 09/26/2009 DATE TIME STARTED 01/06/2009
7353 S. EAGLE STREET DATE LET 12/04/2008 DATE WORK BEGAN 03/31/2009
DATE AWARDED 12/18/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/06/2009 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 01/06/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,936,663.17 PARTICIPATING $ 2,991,332.26 S 1,016,672.88
AWARD PROJECT AMT: $  4,108,320.58 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 50.39% TOTAL EARNINGS 2,991,332.26 1,016,672.88
FUNDS AVAILABLE: $ 2,945,330.91 STOCKPILED MATERIALS 2,501.12 -33,804.61
GROSS EARNINGS 2,993,833.38 982,868.27
TOTAL CLAIMS: $ 0.00 RETAINAGE -61,624.81 -9,064.86
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,932,208.57 973,803.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,932,208.57 973,803.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 973,803.41
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CONTID: Cle661 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16661-BID ESTIMATE RUN 10/12/2009
PROJECT : NH 1602-117 ESTIMATE NO: 0006 07:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01594 COMBINATION LOADER 130.000 16.500
HOUR 0.000 0.00
84.00000 16.500 1,386.00
0065 203-02330 LABORER 40.000 5.000
HOUR 0.000 0.00
31.00000 5.000 155.00
0070 206-00000 STRUCTURE EXCAVATION 265.000 154.500
cYy 110.500 3,978.00
36.00000 265.000 9,540.00
0075 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 122.000 92.200
cY 29.800 4,768.00
160.00000 122.000 19,520.00
0080 207-00210 STOCKPILE TOPSOIL 729.400 540.000
(3¢ 189.400 9,659.40
51.00000 729.400 37,199.40
0085 208-00003 *EROSION LOG (18 INCH) 1,130.000 1,090.000
LF 40.000 192.00
4.80000 1,130.000 5,424.00
0090 208-00011 *EROSION BALES (WEED FREE) 100.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0095 208-00020 *SILT FENCE 4,473.000 3,388.000
LF 1,085.000 976.50
0.90000 4,473.000 4,025.70
0100 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
0105 208-00050 *STORM DRAIN INLET PROTECTION 6.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0110 208-00060 TEMPORARY SLOPE DRAIN 200.000 128.000
LF 0.000 0.00
21.00000 128.000 2,688.00



CONTID: C16661 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16661-BID ESTIMATE RUN 10/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0006 07:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0120 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
L S 0.000 0.00
6,700.00000 0.000 0.00
0121 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 116.000 94.500
HOUR 21.500 666.50
31.00000 116.000 3,596.00
0122 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.500 14.000
HOUR 6.500 546.00
84.00000 20.500 1,722.00
0125 208-00206 EROSION CONTROL SUPERVISOR 150.000 90.000
DAY 23.000 2,300.00
100.00000 113.000 11,300.00
0130 208-00300 TEMPORARY BERMS 3,000.000 1,119.000
LF 0.000 0.00
4.00000 1,119.000 4,476.00
0135 209-00100 WATER (LANDSCAPING) 206.000 32.000
MGAL 0.000 0.00
50.00000 32.000 1,600.00
0140 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
GAL 0.000 0.00
1.10000 0.000 0.00
0145 210-00815 *RESET SIGN PANEL 3.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 9.000 0.600
ACRE 0.000 0.00
1,400.00000 0.600 840.00
0155 212-00032 *SOIL CONDITIONING 9.000 0.600
ACRE 0.000 0.00
1,300.00000 0.600 780.00



CONTID: C16661 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 16661-BID ESTIMATE RUN 10/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0006 07:23:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 213-00004 *MULCHING (WEED FREE STRAW) 9.000 0.700
ACRE 0.000 0.00
560.00000 0.700 392.00
0165 213-00061 *MULCH TACKIFIER 1,800.000 300.000
1B 0.000 0.00
1.30000 300.000 390.00
0170 213-00610 LANDSCAPE LOG 20.000 20.000
EACH 0.000 0.00
190.00000 20.000 3,800.00
0175 213-00700 LANDSCAPE BOULDER 35.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0180 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 709.000 0.000
EACH 0.000 0.00
66.00000 0.000 0.00
0185 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 358.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0190 214-00450 *EVERGREEN TREE (5 GALLON CONTAINER) 75.000 0.000
EACH 0.000 0.00
97.00000 0.000 0.00
0195 214-01010 *BRUSH LAYER CUTTING 2,281.000 740.000
EACH 0.000 0.00
2.40000 740.000 1,776.00
0200 215-00000 *TRANSPLANT SHRUB 616.000 20.000
EACH 0.000 0.00
61.00000 20.000 1,220.00
0205 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 3,000.000 965.000
SY 0.000 0.00
3.00000 965.000 2,895.00
0210 217-00000 *HERBICIDE TREATMENT 2,000.000 0.000
sy 0.000 0.00
0.60000 0.000 0.00
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PCN: 16661-BID ESTIMATE RUN 10/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0006 07:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 240-00000 *WILDLIFE BIOLOGIST 40.000 30.800
HOUR 0.000 0.00
78.00000 30.800 2,402.40
0220 304-02000 AGGREGATE BASE COURSE (CLASS 2) 7,182.000 5,387.000
TON 1,795.000 30,515.00
17.00000 7,182.000 122,094.00
0220 MATERIAL ALLOWANCE ABC (CL 2) STOCKPILE 1,795.000
TON -1,795.000 -11,649.55
6.49000 0.000 0.00
0225 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,029.000 2,015.000
TON 2,014.000 42,294.00
21.00000 4,029.000 84,609.00
0225 MATERIAL ALLOWANCE ABC (CL 6) STOCKPILE 2,014.000
TON -2,014.000 -16,796.76
8.34000 0.000 0.00
0230 304-09014 AGGREGATE BASE COURSE (SPECIAL) 1,334.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0235 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 24.000 0.000
TON 0.000 0.00
460.00000 0.000 0.00
0240 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 4,862.000 0.000
TON 2,998.580 296,859.42
99.00000 2,998.580 296,859.42
0245 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 357.000 0.000
TON 218.900 168,553.00
770.00000 218.900 168,553.00
0250 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,100.000 0.000
GAL 919.000 5,514.00
6.00000 919.000 5,514.00
0255 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000 0.000
GAL 0.000 0.00

8.00000 0.000 0.00
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PCN: 16661-BID ESTIMATE RUN 10/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0006 07:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 11.000 8.000
cy 3.000 1,080.00
360.00000 11.000 3,960.00
0265 603-01240 24 INCH REINFORCED CONCRETE PIPE 256.000 448.000
LF -192.000 -28,800.00
150.00000 256.000 38,400.00
0270 603-05024 24 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 1.000 760.00
760.00000 3.000 2,280.00
0275 604-00510 INLET TYPE D (10 FOOT) 3.000 3.000
EACH 0.000 0.00
3,200.00000 3.000 9,600.00
0275 MATERIAL ALLOWANCE INLET TYPE D (10 FOOT) STOCKPILE 0.000
EACH 0.000 0.00
1,506.98000 0.000 0.00
0280 605-00120 12 INCH PERFORATED PIPE UNDERDRAIN 781.000 781.000
LF 0.000 0.00
49.00000 781.000 38,269.00
0285 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,960.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0290 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 43.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0295 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0300 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0305 606-01460 *MEDIAN TERMINAL 4.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
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PCN: 16661-BID ESTIMATE RUN 10/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0006 07:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0310 606-02003 *END ANCHORAGE (NONFLARED) 5.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0315 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0320 607-11525 *FENCE (PLASTIC) 719.000 719.000
LF 0.000 0.00
5.00000 719.000 3,595.00
0325 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 21.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0330 612-00032 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 38.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0335 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 9.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0340 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,500.000 2,540.000
LF 1,960.000 9,800.00
5.00000 4,500.000 22,500.00
0345 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,688.000 1,600.000
LF 88.000 880.00
10.00000 1,688.000 16,880.00
0350 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 2,250.000 1,270.000
LF 980.000 10,780.00
11.00000 2,250.000 24,750.00
0355 613-07000 *PULL BOX (SPECIAL) 2.000 2.000
EACH 0.000 0.00
5,300.00000 2.000 10,600.00
0360 613-07034 *PULL BOX (24"X36"X18") 4.000 3.000
EACH 0.000 0.00

720.00000 3.000 2,160.00
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PCN: 16661-BID ESTIMATE RUN 10/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0006 07:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0365 613-08000 *VAULT (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0370 613-50375 *SOLAR COLLECTION SYSTEM 1.000 0.000
EACH 0.000 0.00
45,800.00000 0.000 0.00
0375 614-00011 *SIGN PANEL (CLASS I) 112.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0380 614-00012 *SIGN PANEL (CLASS II) 125.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0385 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 275.000 0.000
SLIPBASE)
LF 0.000 0.00
41.00000 0.000 0.00
0390 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0395 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0400 614-80001 *FLASHING BEACON (SOLAR POWERED) 10.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0405 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0410 614-86710 *TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
11,200.00000 0.000 0.00
0415 621-00650 PEDESTRIAN STAIR STRUCTURE 0.000 0.000
LS 0.000 0.00

6,900.00000 0.000 0.00
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PCN: 16661-BID ESTIMATE RUN 10/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0006 07:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0420 621-00700 PEDESTRIAN PATHWAY 1.000 0.000
LS 0.000 0.00
31,900.00000 0.000 0.00
0425 622-11160 ERECT BUILDING 1.000 0.000
L S 1.000 47,300.00
47,300.00000 1.000 47,300.00
0430 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.100 3,380.00
33,800.00000 0.900 30,420.00
0435 626-00000 *MOBILIZATION 1.000 0.561
L S 0.374 148,440.60
396,900.00000 0.935 371,101.50
0440 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.800
LS 0.100 640.00
6,400.00000 0.900 5,760.00
0445 627-00005 *EPOXY PAVEMENT MARKING 60.000 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0450 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 120.000 0.000
GAL 50.300 2,414.40
48.00000 50.300 2,414.40
0455 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 68.000 0.000
(TYPE I)
SF 0.000 0.00
15.00000 0.000 0.00
0460 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 380.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0465 630-00000 *FLAGGING 10,200.000 1,961.750
HOUR 703.300 15,472.60
22.00000 2,665.050 58,631.10
0470 630-00001 *PILOT CAR OPERATION 300.000 0.000
HOUR 21.750 870.00
40.00000 21.750 870.00



CONTID: Cle661 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 16661-BID ESTIMATE RUN 10/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0006 07:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0475 630-00007 *TRAFFIC CONTROL INSPECTION 82.000 71.000
DAY 11.000 1,210.00
110.00000 82.000 9,020.00
0480 630-00012 *TRAFFIC CONTROL MANAGEMENT 170.000 73.000
DAY 21.000 7,770.00
370.00000 94.000 34,780.00
0485 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 2.000 220.00
110.00000 2.000 220.00
0490 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 3.000
EACH 4.000 84.00
21.00000 7.000 147.00
0495 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 19.000
EACH 15.500 325.50
21.00000 34.500 724.50
0500 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
21.00000 2.000 42.00
0505 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
0510 630-80360 *DRUM CHANNELIZING DEVICE 250.000 87.500
EACH 37.500 787.50
21.00000 125.000 2,625.00
0515 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0520 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0525 630-80370 CONCRETE BARRIER (TEMPORARY) 1,224.000 288.000
LF 324.000 15,552.00

48.00000 612.000 29,376.00
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0530 630-80380 *TRAFFIC CONE 300.000 65.000
EACH 15.000 82.50
5.50000 80.000 440.00
0535 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,700.00000 0.000 0.00
0540 630-80560 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0545 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000
LS 1.000 2,700.00
2,700.00000 1.000 2,700.00
0550 700-70002 F/A ANTICIPATED CMO 800,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70016 F/A FUEL COST ADJUSTMENT 80,000.000 -1,190.230
FA 243.960 243.96
1.00000 -946.270 -946.27
0575 700-70017 F/A LANDSCAPE ESTABLISHMENT INCENTIVE 46,555.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16661-BID ESTIMATE RUN 10/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0006 07:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0585 700-70021 F/A ON-THE-JOB TRAINEE 512.000 107.600
HOUR 0.000 0.00
1.00000 107.600 107.60
0590 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70025 F/A QUALITY INCENTIVE PAYMENT 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70034 F/A BIOLOGICAL OPINION MITIGATION COMMITMENT 200,000.000 0.000
FA 1,950.500 1,950.50
1.00000 1,950.500 1,950.50
0610 700-70035 F/A PARK CREEK CAMPGROUND RESTORATION 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70036 FORCED ACCOUNTS WASTE SITE CLEAN UP & RESTORATION 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 900-00014 ADDED ITEM (LUMP SUM)/ SILT CURTAIN 1.000 1.000
LS 0.000 0.00
1,017.99000 1.000 1,017.99
0785 900-00004 ADDED ITEM (CUBIC YARD)/ PCC ROCK BERM HAUL 60.000 60.000
cY 0.000 0.00
4.55000 60.000 273.00
0790 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00

2,465.00000 0.500 1,232.50
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PCN: 16661-BID ESTIMATE RUN 10/12/2009
PROJECT : NH 1602-117 ESTIMATE NO: 0006 07:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0795 900-00006 ADDED ITEM (DOLLAR)/ OVERLAY BOND 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 5,357,603.59 $ 835,040.975 2,519,419.84
CAT NO0300 CBC N-09-G
0630 203-00592 *ROCK STAINING 1,057.000 0.000
SF 1,057.000 3,910.90
3.70000 1,057.000 3,910.90
0635 206-00000 STRUCTURE EXCAVATION 887.000 887.000
cY 0.000 0.00
36.00000 887.000 31,932.00
0640 206-00100 STRUCTURE BACKFILL (CLASS 1) 318.000 0.000
cYy 318.000 20,988.00
66.00000 318.000 20,988.00
0640 MATERIAL ALLOWANCE STR BKFL (CL 1) STOCKPILE 318.000
[0)'¢ -318.000 -5,358.30
16.85000 0.000 0.00
0645 213-00705 LANDSCAPE BOULDER (SPECIAL) 60.000 18.000
EACH 25.000 6,750.00
270.00000 43.000 11,610.00
0650 420-00000 GEOMEMBRANE 363.000 0.000
SY 363.000 2,359.50
6.50000 363.000 2,359.50
0655 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 319.000 50.200
SY 136.000 639.20
4.70000 186.200 875.14
0660 506-00010 RIPRAP (SPECIAL) 109.000 84.500
cY 24.500 2,940.00
120.00000 109.000 13,080.00
0665 506-00224 RIPRAP (24 INCH) 284.000 67.000
cYy 0.000 0.00
45.00000 67.000 3,015.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 CBC N-09-G
0670 601-03030 CONCRETE CLASS D (BOX CULVERT) 104.000 104.000
cy 0.000 0.00
730.00000 104.000 75,920.00
0675 602-00020 REINFORCING STEEL (EPOXY COATED) 11,394.000 11,394.000
1B 0.000 0.00
1.02000 11,394.000 11,621.88
0680 603-72010 20X10 FT CONCRETE 3-SIDED CULVERT (PRECAST) 102.000 51.000
LF 51.000 71,400.00
1,400.00000 102.000 142,800.00
0680 MATERIAL ALLOWANCE 20X10 FT CONC 3-SIDED CULVERT 0.000
STOCKPILE
EACH 0.000 0.00
49,235.47000 0.000 0.00
0685 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 119.000 0.000
LF 119.000 11,305.00
95.00000 119.000 11,305.00
CAT 0300 CURRENT AMT 344,396.58 $ 114,934.30% 329,417.42
CAT NOO0301 WALL N-09-C
0690 203-00592 *ROCK STAINING 2,850.000 0.000
SF 2,850.000 10,545.00
3.70000 2,850.000 10,545.00
0695 203-00598 ROCK SCALING 20.000 2.000
HOUR 0.000 0.00
240.00000 2.000 480.00
0700 211-01123 ROCK REINFORCEMENT (PERMANENT A) 100.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0700 MATERIAL ALLOWANCE ROCK REINF (PERM A) STOCKPILE 1,007.000
DOL 0.000 0.00
1.00000 1,007.000 1,007.00
0705 211-01124 ROCK REINFORCEMENT (PERMANENT B) 100.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
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PROJECT: NH 1602-117 ESTIMATE NO: 0006

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 WALL N-09-C
0705 MATERIAL ALLOWANCE ROCK REINF (PERM B) STOCKPILE 1,494.120
DOL 0.000 0.00
1.00000 1,494.120 1,494.12
0710 211-01190 OPTICAL SURVEY TARGETS 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0715 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 1.000 0.000
cy 0.000 0.00
360.00000 0.000 0.00
CAT 0301 CURRENT AMT 28,905.00 $ 10,545.00$ 13,526.12
CAT NO0302 WALL N-09-R
0720 203-00592 *ROCK STAINING 6,040.000 0.000
SF 6,040.000 22,348.00
3.70000 6,040.000 22,348.00
0725 203-00598 ROCK SCALING 0.000 0.000
HOUR 0.000 0.00
240.00000 0.000 0.00
0730 211-00100 DRILLING HOLE 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0735 211-01123 ROCK REINFORCEMENT (PERMANENT A) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0740 211-01124 ROCK REINFORCEMENT (PERMANENT B) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0745 211-01190 OPTICAL SURVEY TARGETS 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0750 504-03411 RETAINING WALL (BOULDER) 4,350.000 2,274.000
SF 0.000 0.00
33.00000 2,274.000 75,042.00
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PCN: 16661-BID ESTIMATE RUN 10/12/2009
PROJECT: NH 1602-117 ESTIMATE NO: 0006 07:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 WALL N-09-R

0755 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 2.000 0.000
cy 0.000 0.00
360.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 171,418.00 $ 22,348.00 8 97,390.00

CAT NO0400 CONSTRUCTION ENGINEERING

0760 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

23,100.00000 1.000 23,100.00
0765 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,200.00000 1.000 10,200.00
0770 620-00020 SANITARY FACILITY 4.000 3.000

EACH 0.000 0.00

260.00000 3.000 780.00
CAT 0400 CURRENT AMT $ 34,340.00 $ 0.00$ 34,080.00

PROJECT TOTAL CURRENT AMT $ 5,936,663.17 $ 982,868.27 % 2,993,833.38



